QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency: Murray State University
2008-3 (July)

07/18/2008

Report Quarter:
Print Date:

Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Postsecondary Education Cabinet/Murray State University
Construct New Residential College Facility Calloway 2004-2006 Complete/In Warranty 100 08/06/07 08/06/07
* Construct New Science Complex - Phase III Calloway 2006-2008 In Construction 64 03/30/09

Comments: Budget language to allow the FB 2006-2008 appropriation to be combined with FB 2004-2006 appropriation for the required

completion of the Chemistry building was authorized on April 15, 2008. This funding will allow construction/completion of the

Chemistry building AND begin planning of the Engineering Physics building. The 03/30/2009 completion date and Construction Percent

Complete reported herein is for Chemistry only.
Construct Open-Sided Stall Barn at Expo Center Calloway 2006-2008 Awaiting Initiation by Agency
Construct Public Safety Building Calloway 2004-2006 In Construction 20 12/03/08

Comments: Scope increase was approved by the CPBO Committee at their December 2007 meeting.
Construct Recreation/Wellness Center Calloway 2002-2004 Complete/Closed Out 100 12/30/04 12/05/05
Equine Instruction Facility Addition Calloway 2002-2004 Complete/Closed Out 100 07/26/05 08/01/05
New Residential College - Richmond Hall Calloway 2006-2008 In Construction 2 11/30/09

* New Science Complex - Phase II Calloway 2004-2006 In Construction 99 03/30/08

Comments: Biology building second floor is substantially complete and occupied. Chemistry shell building and connector element is

approximately 99% complete. Budget language changed on April 15, 2008 allowing the construction to resume for final completion on

Chemistry using Construct New Science Complex - Phase III funding.
Regional Center for Emerging Technology Calloway CPBOC-10/01/01 Complete/Closed Out 100 12/31/05 01/04/06
Renovate A. Carman Pavilion - Phase II Calloway 2006-2008 Awaiting Initiation by Agency
Renovate Ordway Hall Calloway 2006-2008 Awaiting Initiation by Agency
Renovate Pogue Library Calloway 2006-2008 Awaiting Initiation by Agency
Renovate Wells Hall Interior Calloway 2006-2008 Awaiting Initiation by Agency
Renovate White Hall HVAC System Calloway 2006-2008 Awaiting Initiation by Agency
Renovate/Addition - Waterfield Library Calloway 2004-2006 Complete/Closed Out 100 10/22/06 11/20/06
Replace Breathitt Veterinary Center Incinerator Christian 2004-2006 Complete/In Warranty 100 03/15/07 08/07/07
Replace Stewart Stadium Turf Calloway CPBOC-11/01/06 Complete/In Warranty 100 07/30/07 07/30/07

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus,

Contingency Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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